
 
Snohomish County 

 

Facilities Management 
Courthouse Project 

 
3000 Rockefeller Ave., M/S 404 

Everett, WA 98201-4046 
425.388.3087 

www.snoco.org 
 

Dave Somers 

County Executive 

 
 
 

   
Courthouse Renovation and Addition Project Update – 05.17.19 Page 1 

Courthouse Project Update 05.17.19 
WRITTEN UPDATE DISTRIBUTED IN LIEU OF PHYSICAL MEETING 
NEXT SCHEDULED MEETING 05.23.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Winter Storm Impact – Hoffman and the Project Team met 4/30 regarding 
Hoffman’s request for a 24-day time extension to the schedule (24 calendar days, 16 
working). The Project Team requested, and is now reviewing, additional supporting 
information from Hoffman in order to assess their request.  

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.e. 
Deliver and begin erecting structural steel for Addition, form and pour the south shear 
wall footing in the Tunnel, perform renovations in Courtrooms 2D and 3A, build out 
north side of the restroom core, complete the Veterans’ Memorial, form the decks and 
pour concrete for each level of the Addition (June through July), add fireproof coating to 
the Addition structural steel, rough in the Addition MEP (mechanical / electrical / 
plumbing) riser, begin installing wall tile in the existing Courthouse’s future restroom 
core. 

c. Progress to Date 
Poured Addition slab-on-grade; poured concrete for Addition footings, north side shear 
walls, elevator pit slab, and Veterans’ Memorial (1,300+ cubic yards in 17 pours); 
connected pilot light and added flagpole bases for the Memorial; performed renovations 
in Courtroom 2C; installed acoustical ceilings in the Basement renovation areas; 
connected to new switchgear and transformer; excavated and installed micropiles for 
south shear wall; installed new storm sewer line west of the Addition footings; installed 
drag struts in the future restroom core. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  2/3/20 
c. Phase 2 Substantial Completion:  2/8/21 
d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 3/31/19:  $21,659,357 

 
3. Changes 

a. Contaminated Soils and Detention Foundation – The Project Team and Hoffman have 
agreed to a seven-day, non-compensable time extension to cover delays resulting from 
removal of these two previously concealed conditions. 

• This settles Hoffman’s claim disputing rejection of their 28-day schedule extension.  

• Substantial completion date for the project (2.c., above) reflects this settlement. 
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4. Upcoming Project Decisions Needing Court Input 
 

Due Date Item 

4/25/19 Door Hardware Associated With Courtroom 4A: 
 Court and architect responses received 4/23; Project 

Team has confirmed approach with Sheriff’s Office. 

  
5. Stakeholder Concerns  

a. Courthouse Indoor Air Quality – On 5/13, a Courthouse occupant reported an 
objectionable odor. A portable toilet cleaning truck had parked too close to the building’s 
air intake plenum. Once the truck was identified as the source and moved away from the 
intake, the Courthouse ventilation system quickly cleared the odor. Follow-up air 
monitoring test results are negative for pollutants. 

b. Minimizing Noise Disruptions – The Project Team will provide advance notice to 
Superior and District Courts regarding activities which may carry major noise impacts.  

i. This includes the dates and locations of such activities as concrete pours, 
erecting steel, and connecting steel structural elements, all of which must 
continue in order to maintain schedule. 

ii. Per requests by Presiding Judge Weiss and Superior Court Administrator Shane 
Nybo, the Project Team will provide immediate notice of any changes in 
scheduled activities which are expected to generate significant noise. 

c. Phase 2 Office Moves / Alterations – The Project Team is in weekly Phase 2 (2020-21) 
logistics discussions with Hoffman and will continue meeting with building user groups 
throughout Spring and Summer 2019. 

 
6. Announcements / Action Items 

a. Scheduled Concrete Pour Dates  
i. Addition Core (up against the building) – 5/16 Parapets.  

b. Upcoming Structural Steel Work – Structural steel will be delivered starting 5/20. 
c. Veterans Memorial Plaza – Expected to be complete in time for Memorial Day.  

i. Commissioning Ceremony – Thursday, May 23, at 10:00 a.m.  
ii. Open to the Public After Ceremony – The Memorial will remain open from 

Memorial Day Weekend onward. Construction fencing will run around the new 
memorial to accommodate public use. 

d. Early South Shear Wall Work – Crews will resume building the base of the south shear 
wall in the Courthouse Tunnel in late May. The remainder of this shear wall, the portion 
above the Tunnel through Level 5, will be constructed in Phase 2. 

e. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 
will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing as of April 1, currently undergoing 
demolition and abatement. 

ii. 2D (Superior Court Department 3) – ongoing as of May 3, currently undergoing 
ceiling access hatch install in the courtroom and fireproofing structural steel 
above ceilings in the jury room and chambers. 
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iii. 2E (Superior Court Department 4) – August 18 to September 16. 
iv. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 

December 19 to January 5. 
f. Next CBRE Heery Site Visit – expected Autumn 2019 after work in Courtrooms 2C, 2D, 

and 2E has completed. 

         

 
 
 

 
 

Site re-grading progress to date on the Northwest Plaza, as viewed from the north wall of the 
Courthouse. Addition slab-on-grade and northwest shear wall are at the far right of the photo.  
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Hoffman’s most recent 6-week lookahead (5/14/19, first page) 
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Hoffman’s most recent 6-week lookahead (5/14/19, continued) 
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Hoffman’s most recent 6-week lookahead (5/14/19, continued) 

 

 

 
 
 


